ANCHOR
QEA &

720 Olive Way, Suite 1900
Seattle, Washington 98101
Phone 206.287.9130

Fax 206.287.9131

June 15, 2015

Sean Sheldrake

Project Coordinator

U.S. EPA, Region 10

1200 Sixth Avenue, M/S ECL-111
Seattle, Washington 98101

Re:  May 2015 Monthly Progress Report
Administrative Settlement Agreement and Order on Consent for Removal Action
U.S. EPA Region 10 Docket No. CERCLA 10-2009-0255
Gasco Sediments Site within the Portland Harbor Superfund Site

Project Number: 000029-02.32

Dear Mr. Sheldrake:

This monthly progress report provides information required by Section VIII, Paragraph 26, of
the Administrative Settlement Agreement and Order on Consent for Removal Action (Order)
for actions taken in May 2015 at the Gasco Sediments Site within the Portland Harbor
Superfund Site.

1. ACTIONS TAKEN IN THIS MONTH AND PROBLEMS ENCOUNTERED

The following actions and correspondences occurred in this month:

e May 15 - Anchor QEA submitted the Gasco Sediments Site monthly progress report to
EPA.

e May 19 — Anchor QEA performed the monthly visual monitoring of the shoreline area in

the direct vicinity of the pilot cap.

e May 20 - Anchor QEA and NW Natural attended a meeting with EPA to discuss the
path forward for the Gasco Sediments Site.
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2. RESULTS OF SAMPLING, TESTS, AND OTHER DATA RECEIVED

The results of the monthly visual monitoring of the shoreline area in the direct vicinity of the

pilot cap are provided as Attachment A.

3. SCHEDULE OF ACTIVITIES FOR THE NEXT MONTH

Anchor QEA anticipates the following activities to occur in the next month:
e Submit the June monthly progress report.

e Complete monthly visual monitoring of the shoreline area in the direct vicinity of the

pilot cap area.

e Schedule a meeting with EPA to present the empirical data documenting groundwater
seepage reversal at the Gasco Sediments Site and the associated effects on capping

effectiveness.

4, ANTICIPATED PROBLEMS AND PROPOSED RESOLUTIONS

No problems or unforeseen conditions were encountered.

Please contact the undersigned if you have any questions or require additional information.

Sincerely,
Ryan Barth, P.E.

Project Manager

Attachments:

Attachment A Monthly Visual Monitoring Report for Pilot Cap Vicinity
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Cc:
Bob Wyatt, NW Natural

Patty Dost, Pearl Legal Group PC

Myron Burr, Siltronic Corporation

Ilene Gaekwad and William Earle, Davis Rothwell Earle and Xochihua
James Peale, Maul Foster Alongi, Inc.

Lance Peterson, CDM Smith

Matt McClincy, DEQ

Dana Bayuk, DEQ
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Visual Observations Log Form

Date

Location:
Project Name:

Monitoring Period:

Time Observations
Started:

Weather Conditions:

Wave Action
Observations:

Photographs Taken:

000029-02 BG-36
Task 04.004A

May 19, 2014 Project Number:

NW Natural “Gasco” Site

NW Natural — Gasco

Monthly (Year 9) — May 2015

Time
Observation
Concluded:

May 19, 2015 @ 13:00 May 19, 2015 @ 14:00

Overcast, 60° Fahrenheit, wind 0-1 knot from north.

Very light wave action (0.0 — 0.1 feet in height).

"

Tidal Conditions:

Willamette River level on 5/19/15 ranged in elevation from 4.82 to 7.81 feet.
The Willamette River level during photos was approximately 5.60 feet
measured at 13:15 (River Level Elevation Datum: Morrison Gage Height).

Observations of
Erosion/Deposition:

No erosion / deposition was observed along the shoreline. All previously
noted organo-clay mat material segments are underwater due to higher river
elevations. Two segments are visible in 0.5 to 1 feet of water including a 10-
foot section near the downriver extent of the cap area and a 5-foot section
near the lateral midpoint of the cap area (Photo 1).

Observations of Long-term
Controls (i.e., oil booms,
organo-clay mat, etc.)

During the observation, the Fuel and Marine Marketing (FAMM) containment
boom was in place, across the cap area, between the upriver corner of the
ship dock and the wooden dolphin (near the upriver extent of the site and
near the Siltronic Corporation outfall). Two buoys that identify the cap area
to mariners are in place as installed. The position of the FAMM oil boom,
warning buoys, and a general overview of the site shoreline is shown in
Photo 2.
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No sheen is evident in or around the cap area. Photo 3 shows the water

Other Comments: . . . .
surface and shoreline immediately downriver of the sediment cap.

Recorded by: Douglas Laffoon

Photo 1— Visible section of organo-clay mat near the lateral midpoint of cap area (5/19/15):
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Photo 2 — FAMM oil boom placement and mariner warning buoys at pilot cap area (5/19/15):

Photo 3 — Conditions immediately downriver of cap area (5/19/15):

ot o
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